
(JMCJ Environmental Consultants, Inc. 

August 1, 2014 

United States Environmental Protection Agency- Region 2 
DECA - PTSB - Toxic Substances (MS-1 05) 
2890 Woodbridge Avenue (MS-105) 
Edison, New Jersey 08837 

Attn.: Henry Mazzucca, P.E., Chief 

Re: 13th Quarterly Status Report 
PCB Remedial Action 
Arsynco, Inc. Site 
Carlstadt, New Jersey 

Dear Mr. Mazzucca: 

2109 Bridge Avenue 
Building B 

Point Pleasant, New Jersey 08742 
(732) 295-2144 

Fax (732) 295-2150 

In accordance with Section 5 of the USEPA's Approval for Risk-Based Clean-up/Disposal of 
Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 2009 
(the "EPA Approval"), the following provides the 13th Quarterly Status Report for the PCB remedial action 
at the Arsynco facility. 

The following activities/actions have occurred m relation to the site since the last Status Report was 
submitted to EPA on April10, 2014: 

• Arsynco addressed numerous issues that require initiation and completion before the PCB remedy 
can be fully implemented. These issues/activities included: 

a. the removal and proper off-site disposal of the former floor slab from Building 3 & 9 (as TSCA 
regulated waste); 

b. the removal and proper off-site disposal of the former floor slab from Building 6 (as RCRA 
hazardous waste); 

c. the collection of additional soil samples for PCB analysis from the area along the length of the 
drainage ditch that extends along a portion of the southern boundary of Tract 1 and that will 
require remediation in accordance with the EPA Approval; 

d. the update of maps generated from the vast amount of PCB sample data recently collected at the 
site (over 3,500 additional samples); 

e. the preparation of the planned scope of work for the PCB remediation program based on the 
review and evaluation of all PCB sample data from the site, including the determination of the 
planned size and location of the planned Consolidated Material TSCA Disposal Area on the site, 
which will be submitted to EPA shortly under separate cover, as required by the EPA Approval; 
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• 

• 

f. a meeting was held with NJDEP on June 3, 2014 to discuss NJDEP's process and requirements 
associated with filing for and obtaining the necessary permits to perform the PCB remediation at 
this site, as remediation is required in both freshwater and coastal wetlands (drainage ditch and 
on Tract 2 ofthe site) and within an area designated as a Flood Hazard Area; 

g. Arsynco is currently in the final stages of preparing the Multiple Permit Application to NJDEP 
for the required permits to conduct the PCB remediation on the site, including a Freshwater 
Wetlands General Permit #4 (GP4), a Coastal General Permit #15, a Waterfront Development 
Permit (in-water), a Waterfront Development Permit (upland), an Individual Flood Hazard Area 
Permit, and a NJDEP Section 401 Water Quality Certificate (final permit application package to 
be submitted to NJDEP in August 2014). 

Arsynco has also initiated and nearly completed the installation of the NJDEP-approved in-situ air 
sparge and soil vapor extraction (AS/SVE) treatment system on the site, as well as the completion of 
the permitting process for air discharge (NJDEP) and water discharge (BCUA) related to the 
AS/SVE system. 

As noted in the last Status Report, Arsynco received a letter from EPA that provided EPA's 
comments on the financial assurance documents previously submitted by Arsynco. On January 6, 
2012, Arsynco submitted an e-mail reply to EPA's letter. The e-mail response was submitted to Ms. 
Vickie Pane, of EPA, and requested clarification and specificity on EPA's comments to ensure that 
Arsynco's responses would fully satisfy EPA's requirements. On January 10, 2012, Arsynco 
submitted a second e-mail to Ms. Pane that provided a signed version of the letter of credit, which 
addressed one of the comments contained in EPA's October 2011 letter, and again requested a 
response from EPA clarifying the inquiries stated in the January 6, 2012 e-mail. As of the date of 
this letter, no response has been received from EPA on these issues. 

The approval of the remaining financial surety issues is critical to allow the PCB remediation program at 
this site to move forward. Therefore, Arsynco respectively requests EPA's timely review and response to 
the remaining financial surety questions. 

Should you have any questions or require additional information regarding this matter, please feel free to 
contact me at (732) 295-2144. 

Very truly yours, 

2.::-~~:-o~ 
President 

cc: James Haklar, USEPA 
Jay Nickerson, NJDEP 


